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Weekly Construction Update

Schedule of Construction Activities Week beginning June 26™, 2017

Week of 6/26:

= Driveway 1 trail crossing - Base preparation and concrete
placement

= Driveway 1 approach - Base preparation and concrete placement

=  Driveway 2 trail crossing - Base preparation and concrete
installation

= Driveway 2 approach - Base preparation and asphalt removal for
trail crossing

= Driveway 5 - Base preparation and concrete installation

= Driveway 6 - Base preparation and concrete installation

= Driveway 7 - Base preparation and concrete installation

= Driveways 1, 2, 5, 6, 7 - Warning band concrete placement

= Driveway 1, 2 - Temporary paving installation (Cold Mix) to
provide access to homeowners after concrete cure

= Driveway 5, 6, 7 - Temporary paving installation (Cold Mix) to
provide access to homeowners after concrete cure

= 240+00; Mitigation Site SB 1 - Continued clearing work in the i i
mitigation site Crushed Surfacing Base Course placed and compacted prior
= 244+00 working North - Shoulder rock installation throughout the | to concrete installation
project

Week of 7/03:

= Driveway 3 - Base preparation, asphalt removal, and
compaction for concrete placement

= Driveway 5 - Base preparation, asphalt removal, and
compaction for concrete placement

= Driveway 6 - Base preparation, asphalt removal, and
compaction for concrete placement

= Driveway 7 - Base preparation, asphalt removal, and
compaction for concrete placement

= 244+00 working North - 5/8” Shoulder rock installation
throughout the project

= 244+00 working North - 3/4” Shoulder rock installation
above infiltration trenches

= 244+00 working North - Tree trimming throughout project

= 230+51 to 225+05 - Topsoil installation

Completed, patterned trail intersection at driveway #1.

Over 4600 square feet of concrete will be placed within the trail at intersections, rest stops, and structures.
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Weekly Construction Update

Schedule of Construction Activities Week beginning June 26", 2017
Week of 7/10:
= Driveway 3 - Base preparation and compaction for concrete
placement
= Driveway 5 - Base preparation and compaction for concrete
placement
= Driveway 6 - Base preparation and compaction for concrete
placement
= Driveway 7 - Base preparation and compaction for concrete :
placement ' NOTICE
= Sta 244+00 working North - Install 5/8” ledge rock for shoulders e
= Sta 244+00 working North - Install 3/4” ledge rock for shoulder .| DRIVEWAY 2 |
above infiltration trenches | CLOSED

(6/26 - 6/30) apo
ZUSF_ DRIVEWAY 3|
——-__) |

Driveways 3 - Preparation for asphalt approach paving
Driveways 5 - Preparation for asphalt approach paving
Driveways 6 - Preparation for asphalt approach paving
Driveways 7 - Preparation for asphalt approach paving

King County public outreach notification of driveway
closure and alternate access. Public outreach also included
informational fliers to adjacent homeowners.

Construction Notes:

Where the trail intersects existing driveways, the concrete crossings contain an architectural pattern. The pattern
contains symmetrically spaced contraction joint lines and a single expansion joint in the center of the driveway.

Contraction joints installed in concrete are scored lines that provide relief to the concrete as it contracts due to
temperature fluctuations. Expansion joints are commonly filled with flexible material that allows for the concrete to
expand. For improved safety, the intersections are clearly identified through the design by providing a visual and
textural difference from the asphalt trail. Construction of the intersections are consistent throughout the 11.2 mile
trail corridor.

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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